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This letter supplements DOH letter dated September 25, 2009 and confirms our position 
during our meeting with Waste Management and City and County of Honolulu 
representatives on October 14, 2009. During our meeting, we noted that your 
application package has so many design changes and unresolved questions that it has 
become largely unmanageable, not to mention obsolete and inconsistent. As such, we 
requested that you resubmit your entire application package to reflect the landfill design 
you intend to pursue, thereby superceding all previous submissions. 

We have since received additional information dated November 2, 2009, which we are 
currently reviewing. Although this submission is labeled as your permit application, it 
only responds to our previous letter dated September 25, 2009, and is not considered a 
new application as discussed in our meeting. We did not complete our review of this 
submission to update this letter. However, we decided to provide you with our 
comments on the previously submitted documents so that you may begin addressing 
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our concerns, including those related to the design drawings, which were not submitted 
with your submission dated November 2, 2009. 

Please submit a new application for your intended design and operation, including 
Attachments P-1 through P-6. You may use copies of Attachments P-5 and P-6 that 
were previously submitted to support this modification/renewal. Please be reminded 
that you are required to submit a copy of the Land Use Commission's Decision to 
supplement Attachment P-5. The zoning clearance Attachment P-5 may need to be 
revisited if the City and County sees any potential ramifications of the recent LUG 
decision. Please be reminded that you will be required to comply with your submitted 
application. 

In your new permit application, please incorporate all of the comments made in our 
previous letters and our following comments as provided for these listed submissions-
Permit Drawings, Cells E5 through EB, Waimanalo Gulch Landfill, dated 
September 2009, which were received on September 18, 2009, along with Technical 
Specifications, Cells E5 Through EB, dated September 2009, and Engineering Report 
Slope Stability Analyses For Cells E-5 and E-6 Interim Waste Fill Plans, dated 
September 16, 2009. All were prepared by Geosyntec Consultants, Inc. Drawings for 
the eastern surface water drainage design and draft conceptual drawings for lower west 
side drainage project were received with the new submittal dated November 2, 2009, 
but have not been reviewed as yet. These drawings were prepared by GEl 
Consultants, Inc. We may provide additional comments on these drawings by separate 
correspondence. 

Review of the permit drawings revealed that these drawings lack the details required to 
construct the cells, and, therefore, do not provide enough information to allow the DOH 
to determine adequacy with respect to environmental issues and state requirements for 
landfills, e.g: 

1. Survey control point matrices for the base grades for cells E5 and E6 were not 
provided. 

2. The extent, configuration, and elevations of the leachate removal sump cannot 
be determined because of the lack of elevation control points and horizontal and 
vertical dimensions. The compliance level cannot be determined. The sump 
area is required to have a double liner, if it is to have more than 12 inches of 
head. WMH has recently indicated a preference to duplicate sump risers and its 
placement on flat stock, as shown on the West Hawaii Landfill drawings, and in 
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the repair to the 48 sump riser problem. Please explain the change in 
preference, as we also preferred the redundancy and added protection. 

3. The subdrain trench containing the 30-inch and 36-inch diameter HOPE pipes, 
intending to drain surface water from the upper reaches of the gulch, do not have 
invert elevations and details on how the HOPE pipes are to be supported. 

4. Details of the connection of the new subdrain HOPE pipes to the existing 48-inch 
diameter corrugated metal pipes (CMPs) in the existing concrete channel are not 
provided. Portions (about 480 lineal feet) of the existing concrete channel and 
CMPs are to be removed, and the new subdrain HOPE pipes will connect to the 
existing CMPs downslope of the bottom of cell E6. Without invert elevations for 
the new subdrain trench and the existing CMPs, it is not known what elevation 
adjustments will be needed for the new HOPE pipes, which are running seven (7) 
feet below the cushion layer underlying the base liner, to meet the existing 
CMPs. It would appear that the HOPE pipes would need to rise up to meet the 
CMPs. 

5. The subdrain trench design does not agree with the planned western drainage 
system that was previously presented in the Engineering Report for Landfill 
Expansion, prepared by Geosyntec, Inc., and dated March 12, 2008, and in the 
Western Surface Water Drainage Project, prepared by GEl Consultants, Inc. and 
dated June 2009. The installation of such a large (7 feet high by 12 feet wide) 
trench with pipes under the base liner was unexpected, and raises concerns 
including but not limited to the ability of the temporary stormwater drains to 
handle 25-year 24-hour storm flows. We assume that this portion of the 
stormwater system will be in operation before the entire western drainage system 
is constructed. In addition, the new HOPE surface drain pipe inlet details shown 
on sheet 12 show that compacted fill will be used to support the inlet structure. 
The grading drawings do not show the configuration of berms or other earthen 
structures that would be needed to serve as headwalls for the inlet structures. 
Since the existing surface drainage from above the landfill uses two 48-inch 
CMPs with about an 8 to 11 foot high headwall and an overflow channel above 
the pipes, it appears that the proposed 30-inch and 36-inch HOPE pipes may not 
be adequate to handle peak storm flows without an overflow capability. Please 
include the headwall design and explanation of how overflows will be avoided 
during peak flows in the updated drawings. 

6. The submitted permit drawings for the temporary surface run-on drainage show 
30-inch and a 36-inch running under the base liner in Cell E6 and connecting to 
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the existing 48-inch CMPs below the Cell E6 lower boundary. Drawings received 
via email on October 14, 2009 prepared by GEl Consultants, Inc. and forwarded 
via WMH show how the proposed 84-inch Hobas pipe of the western drainage 
system will tie into the existing concrete drainage channel under the area of the 
proposed stockpile. This drawing shows one 48-inch CMP will be cut and 
plugged, and a 36-inch HOPE pipe running out of the other 48-inch CMP. This 
leaves questions as to whether the 30 and 36-inch HOPE pipes are to connect to 
the existing 48-inch CMPs or are to run inside the CMPs, and what happened to 
the 30-inch HOPE pipe. Please clarify. 

7. The east/west perimeter termination of the base liner in Cells E5 and E6 are not 
designed to prevent surface water infiltration under the liner, based on the 
drawing, Detail C/5. The liner terminates short of the 2 feet overlap from the 
upstream end of the bench, which will allow water to infiltrate through the 
operations layer to travel under the liner, which could impact the quality of liner 
downstream, particularly of existing lined sections. We suggest that the HOPE 
liner for the surface water ditch be extended to create a minimum of 2-feet 
overlap over the underlying liner system, to prevent surface water to seep 
beneath the liner. We note that the expansion liner system contains a lower 40-
mil HOPE liner; however, the downstream Cells E-4 and 11 do not. 

8. The LCRS drain pipe for cell E5 shown on sheet 3 runs to the eastern end of the 
cell and terminates without a means of leachate removal shown. 

9. Details not provided for permanent anchor trench/liner termination at southern 
edge of cell E5, and surrounding surface water control system along the liner 
termination. 

10. Drawings for E5/E6 plan show a different cell layout from the engineering report 
drawings in the original application. Even this engineering report for E5/E6 
stability analysis makes reference to E5 to E 11 as expansion cells while the 
referenced drawing only goes to E9. For permitting purposes, these descriptions 
need to be consistent. 

11. The lack of the CQA for the West Berm does not allow DOH to review the 
construction of the berm, including the MSW cover layer beneath the berm and 
liner tie-ins. DOH requests that submittal of the CQA be packaged to reflect work 
done to date and submitted within 30 days of this letter. 
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The above citations are not intended to constitute a comprehensive list, but are 
intended to provide sufficient evidence to support DOH's conclusion that the permit 
drawings submitted lack sufficient detail for oversight review and permit preparation 
purposes. All required design drawings and engineering analyses must be submitted 
before a permit can be issued. Since the western drainage system and the landfill cells 
are being constructed by two different contractors in accordance with different and 
independent sets of drawings, a sequencing and coordination plan should also be 
provided. 

DOH will hold issuance of a permit for the landfill expansion in abeyance pending the 
receipt and review of the new application and associated documents and drawings. 

Should there be any questions regarding this letter, please contact Thomas Miyashiro or 
Janice Fujimoto of our Solid Waste Section at 586-4226. 

Sincerely, 


